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Component A – Real estate registration data development

A.1 Public awareness, vulnerabilities and social monitoring

1 A.1.1 Vulnerability mapping and social monitoring

1.1 A.1.1.1 Consultant for vulnerability mapping and social monitoring CS IC 1 Prior Oct-13 Oct-13 Oct-13 Dec-14

1.1 A.1.1.2 Consultant for vulnerability mapping and social monitoring CS IC 1 Post Dec-14 Dec-14 Dec-14 Jan-18

1.2 A.1.1.3 Social awareness campaign (printing material) TS SH

1.2.1 A.1.1.3.1 Social awareness campaign (printing material) TS SH 1 Prior May-14 May-14 May-14 Oct-14

1.2.2 A.1.1.3.2 Social awareness campaign (printing material) TS SH Multi Post Sep-16 Sep-16 Sep-16 Oct-16

2 A.1.2 Public awareness campaign CS Multi 

2.1 A.1.2.1

Hiring of PR Agency including Marketing and public perception 

(note: This activity has been merged with C.2.1.1 Marketing and 

public perception) #1

CS CQ 1 Post Jun-15 Jun-15 Jul-15 Jul-16

2.2 A.1.2.2 Consultant for public awareness campaign CS IC 1 Post Apr-15 Apr-15 May-15 Jul-16

2.3 A.1.2.3 Public awareness campaign #2 (printing material) TS SH 1 Post Apr-18 Apr-18 May-18 Sep-18

A.2
Real estate registration data updating, harmonization 

and registration

3 A.2.3
Development of a new coordinate reference system in the 

RS

3.1 A.2.3.1 Field measurements - data collection W NCB 1 Prior Dec-14 Dec-14 Dec-14 Jul-15

3.2 A.2.3.2
Data processing and control of measurements - 

development of the model of horizontal transformation
CS IC 1 Prior Dec-14 Dec-14 Jan-15 Sep-15

4 A.2.4 REC establishment (190 PCs CMs)

4.1 A.2.4.1
Preparing of REC data for public presentation (Temporary 

REC database)
TS

4.1.1 A.2.4.1.1
Preparing of REC data for public presentation (Temporary 

REC database)
TS CQ Multi Post Mar-18 Mar-18 Apr-18 Oct-18

4.1.2 A.2.4.1.2
Preparing of REC data for public presentation (Temporary 

REC database)
TS IC Multi Post

4.2 A.2.4.1.4 Consultants for REC data

4.2.1. A.2.4.1.4.1 Consultant for cadastre data in the REC establishment CS IC Multi Post Nov/17 Nov/17 Dec/17 Dec/18

4.2.3. A.2.4.1.4.2 Legal consultant for REC data in the REC establishment CS IC 1 Post Dec/17 Dec/17 Jan/18 Jan/19

5 A.2.4.3

Public presentation of the REC data : Commissions for 

presentation for public display of REC data, and resolving 

comments made in the process of presentation (additional 

survey)

TS

 UPDATED PROCUREMENT PLAN - as of November 2017



5.1 A.2.4.3.1 Public presentation of the REC data and renting premises

5.1.1 A.2.4.3.1.1.1 Public presentation of the REC data TS IC 282 Post

5.1.2 A.2.4.3.1.2.
Renting premises for work of the Commissions and 

belonging costs

5.1.2.1 A.2.4.3.1.2.1. Renting premises for work of the Commissions OC SOE Multi 

5.1.2.2 A.2.4.3.1.2.2.
Utility costs for rented premises of the Commissions in 

different municipalities
OC SOE

5.1.2.3 A.2.4.3.1.2.3.
Lease of the telecommunication lines in Bijeljina for the 

Commissions
G SH 1 Post Mar-15 Mar-15 Mar-15 Apr-17

5.1.3 A.2.4.3.1.3. Adaptation of premises for work of the Commissions W SH Multi Post

5.1.4 A.2.4.3.1.4. Furnishing of premises for work of the Commissions G SH Multi Post 

5.1.4.1 A.2.4.3.1.4.1 Furnishing of premises for work of the Commissions G SH Multi Post Dec-15 Jan-16 Jan-16 Dec-16

5.1.4.1.1 A.2.4.3.1.4.1.1 Furnishing of premises for work of the Commissions G SH Multi Post Sep-16 Sep-16 Nov-16 Nov-16

5.1.4.1.2 A.2.4.3.1.4.1.2
Procurement of filing cabinets for the Commissions for 

public display and branch units
SH 1 Post Dec-17 Dec-17 Dec-17 Jan-18

5.1.4.2 A.2.4.3.1.4.12 Furnishing of premises for work of the Commissions SH 1 Post Jan-18 Jan-18 Jan-18 Feb-18

5.1.4.3 A.2.4.3.1.4.2 Procurement of air-conditioners and heaters G SH Multi Post 

5.1.4.3.1 A.2.4.3.1.4.2.1 Procurement of heaters G SH 1 Post Nov-15 Nov-15 Nov-15 Dec-15

5.1.4.3.2 A.2.4.3.1.4.2.2 Procurement of air-conditioners G SH 1 Post Mar-18 Mar-18 Mar-18 Mar-18

5.1.4.4 A.2.4.3.1.4.3 Procurement of video surveillance G SH 1 Post Jan-18 Jan-18 Jan-18 Feb-18

5.1.4.5 A.2.4.3.1.4.4
Procurement of furniture for rented offices for the 

Commissions and branch units
G SH Multi Post Dec-17 Dec-17 Dec-17 Jan-18

5.1.4.6 A.2.4.3.1.4.5 Presentation costs (office material) G SH 1 Post Nov-17 Dec-17 Dec-17 Dec-17

5.1.4.7 A.2.4.3.1.4.6 Communication equipment (LAN/MAN/WAN)-Phase 1 G SH 1 Post Dec-17 Dec-17 Dec-17 Jan-18

5.1.4.8 A.2.4.3.1.4.7 Communication equipment (LAN/MAN/WAN)-Phase 2 G SH 1 Post Sep-18 Sep-18 Oct-18 Nov-18

6 A.2.4.3.2
Resolving comments made in the process of presentation 

(additional survey)

6.1 A.2.4.3.2.1
Resolving comments made in the process of presentation 

(additional survey)
TS CQ Multi Post 2018 2018 2018 2018

6.2 A.2.4.3.2.2
Resolving comments made in the process of presentation 

(additional survey)
TS Multi Post 2019 2019 2019 2019

7 A.3
Vectorization and cadastral database creation (The budget 

for this activity has been merged with A.2.4)
TS

8 A.4
Study - definition of optimal model for REC establishment 

(The budget for this activity has been merged with A.2.4)
CS

B.1 Working conditions improvement

9 B.1.1 Office purchase and modernization

9.1 B.1.1.1 Architect required for civil works 

9.2 B.1.1.2
Design & Supervision of Office Reconstruction / Rehabilitation 

work

10 B.1.1.4
Purchase of new premises / Branch offices in: 

I.N.Sarajevo,Srebrenica, Sokolac,Kneževo, Trebinje, Šipovo
G N/A 2015-2017

Sep-13 Oct-13 Dec-18Dec-13

Component B – Real estate registration infrastructure development

CS CQ 1 Prior



10.1 B.1.1.4.1
Real Estate Purchase of new premises  in 2014 / Branch offices 

in : I.N.Sarajevo and Srebrenica
N/A N/A N/A Jul-13 Aug-13 Jan-14 Jan-14

10.2 B.1.1.4.2
Rehabilitation work of new premises / Branch offices & in : 

I.N.Sarajevo and Srebrenica.
W NCB 1 Prior Dec-14 Jan-15 Feb-15 May-15

10.3 B.1.1.4.3
Furnishing of new premises / Branch offices & in : I.N.Sarajevo 

and Srebrenica.
G SH 1 Post Feb-15 Feb-15 Mar-15 Mar-15

10.4 B.1.1.4.4 Purchase of office space in 2015/Branch office in Sokolac   G N/A Oct-14 Nov-14 Feb-15 Aug-15

10.5 B.1.1.4.5 Rehabilitation work of purchased office space in Sokolac W NCB 1 Post Mar-15 Apr-15 May-15 Aug-15

10.6 B.1.1.4.6 Purchase of office space in 2016/Branch office in Trebinje   G N/A Mar-16

10.7 B.1.1.4.7 Purchase of office space in 2017/Branch office in  Knezevo    G N/A Jan-17

10.8 B.1.1.4.8 Purchase of office space in 2017/Branch office in  Sipovo G N/A May-17

11 B.1.2 Vehicles G

11.1 B.1.2.1 Vehicles 4WDs G ICB 1 Prior Jul-13 Aug-13 Sep-13 Jan-14

11.2 B.1.2.2 Vehicles, passenger car G SH 1 Prior Jun-14 Jun-14 Jul-14 Oct-14

11.3 B.1.2.3 Vehicles 4WDs, and passenger car in 2015 G SH 1 Post May-15 May-15 Jun-15 Jul-15

12 B.1.3 Surveying technology improvement G

12.1 B.1.3.1
Surveying technology improvement (GPS and total 

stations)
G ICB 1 Prior Oct-13 Nov-13 Dec-13 Feb-14

12.2 B.1.3.2 Licenses for SRPOS G DC 1 Prior Aug-13 May-13 Jun-13 Oct-13

B.2 IT-strategy implementation 

13 B.2.1 ICT technical sustainability

13.1 B.2.1.1 
Technical Assistance for QA/QC, ICT Strategy update, 

others 
CS IC Multi Post

13.1.1 B.2.1.1.1 Consultant for SDI CS IC Multi Post Sep/17 Sep/17 Oct/17 Oct/18

13.1.2 B.2.1.1.2
Consultant for quality control audit for eTerraSoft and 

Laris
CS CQ 1 Post Jan/18 Jan/18 Jan/18 May/18

13.1.3 B.2.1.1.3 Consultant for ICT strategy CS CQ Multi Post Jan/18 Jan/18 Jan/18 May/18

13.1.4. B.2.1.1.4 Consultant for drafting utillity software specification CS IC Multi Post Mar/18 Mar/18 Apr/18 Aug/18

14 B.2.1.2 Equipment for the commisssions and IT equipment G Multi

14.1 B.2.1.2.1
Equipment for the commisssions and IT equipment - phase 

1
G ICB 1 Post Aug-13 Sep-13 Nov-13 Jan-14

14.2 B.2.1.2.2
Equipment for the commisssions and IT equipment - phase 

2

14.3 B.2.1.2.2.1 Procurement of photocopiers G SH 1 Post Feb-15 Feb-15 Mar-15 Mar-15

14.4 B.2.1.2.2.2 Procurement of computer equipment G SH 1 Post Jul-15 Jul-15 Jul-15 Aug-15

14.5 B.2.1.2.3
Equipment for the commisssions and IT equipment - phase 

3
G SH 1 Post 2018 2018 2018 2018

15 B.2.1.3 ORACLE licence G DC 1 Prior Mar/18 Mar/18 Apr/18 May/18

16 B.2.1.4 Communication equipment (LAN/MAN/WAN) G

16.1 B.2.1.4.1 Communication equipment (LAN/MAN/WAN) G SH 1 Prior Jul-13 Aug-13 Sep-13 Nov-13

16.2 B.2.1.4.2 Lease of the telecommunication lines G DC 1 Prior Feb-14 Mar-14 Mar-14 Mar-16

16.3 B.2.1.4.3 Scanners and faxes G SH 1 Post Dec/15 Dec/15 Jan/16 Jan/16

17 B.2.1.4.4
Equipment for the commisssions and IT equipment - phase 

3
G SH Multi Post

17.1 B.2.1.4.4.1 Procurement of IT equipment 1 G SH 1 Post Dec/17 Dec/17 Jan/18 Feb/18

17.2 B.2.1.4.4.2 Procurement of IT equipment 2 G SH 1 Post Sep/18 Sep/18 Oct/18 Nov/18

17.3 B.2.1.4.4.3 Procurement of IT equipment 3 G SH 1 Post Jun/19 Jun/19 Jul/19 Jul/19

18 B.2.2 ICT further development and e-services

18.1 B.2.2.1 REC system further development, incl. e-services G NCB 1 Post Jun-18 Jun-18 Jul-18



18.2 B.2.2.2
Personal IDs and Company's IDs  data import to the  

database and data verification 
G NCB 2 Post Jun-18 Jun-18 Jul-18

B.3 
Cadastral and land book scanning and indexing for 

digital archives  

19 B.3.1 Development Digital Archive Strategy and TS for scanning CS IC

19.1 B.3.2 Equipment for the digital archive G

19.2 B.3.2.1 Equipment for the digital archive-Phase 1 G SH 1 Post Jul-17 Jul-17 Aug-17 Sep-17

19.3 B.3.2.2 Equipment for the digital archive-Phase 2 G SH 2 Post Jul-18 Jul-18 Aug-18 Sep-18

19.4 B.3.3
Pilot - Cadastral and land book scanning and indexing for 

digital archives 
W 1 Post

19.5 B.3.4
Cadastral and land book scanning and indexing for digital 

archives 
CS IC 1 Post Jan-18 Jan-18 Feb-18

19.5.1 B.3.4.1
Hiring consultants for land book scanning and indexing for 

digital arcives 
CS IC Multi Post Jan-18 Jan-18 Jan-18 Dec-19

19.5.2 B.3.4.2 Lease of telecommunication lines G SH 1 Post Dec-17 Dec-17 Dec-17 Dec-18

19.5.3 B.3.4.3 Procurement of communication equipment G SH 1 Post Dec-17 Dec-17 Dec-17 Dec-18

19.5.4 B.3.4.4 Renting premises for digital archive center OC SOE 1 Post Dec-17 Dec-17 Dec-17 Dec-18

19.5.5 B.3.4.5 Furnishing of rented premises G SH 1 Post Jan-18 Jan-18 Jan-19 Feb-18

C.1 Policy support

20 C.1.1 Studies, by-laws and laws CS

20.1 C.1.1.1 Studies and amending laws CS IC Multi Post Jul-16 Jul-16 Jul-16 Nov-17

20.1.1 C.1.1.2 By-laws CS IC Multi Post Jul-16 Jul-16 Jul-16 Nov-17

20.2 C.1.2 Technical assistance

20.2.1 C.1.2.1 Technical assistance CS IC Multi Post Jan-16 Jan-16 Feb-16 Feb-18

20.2.2 C.1.2.2 Professional literature G SH Multi Post Jan-18 Jan-18 Feb-18 Feb-18

C.2 Institutional development

21 C.2.1 Sustainability and governance CS

22 C.2.1.2 Implementing costs OC SOE

23 C.2.3 Capacity building and training

23.1 C.2.3.1 GA staff (including commision staff) SOE

23.2 C.2.3.2
Training of GA staff (including Commissions for public 

display)
TR SOE

23.3 C.2.3.3 Hiring of external consultants for education of GA staff CS SOE Multi Post Feb-18 Feb-18 Feb-18 Feb-18

24 C.2.3.2 Legal administration staff for RS MoJ

24.1 C.2.3.2.1 Training of judiciary and private sector TR SOE Annual training plan

24.1.1 C.2.3.2.2
Expenditures incurred in connection with training and 

other operational costs
OC SOE

24.1.2 C.2.3.2.2.1
Adaptation works of premises under jurisdiction of the 

MOJ
W SH 1 Post Dec-16 Dec-16 Dec-16 Dec-16

24.1.3 C.2.3.2.3 Recruitment of consultant for the organisation of education CS IC 1 Post Feb-15 Feb-15 Feb-15 Mar-17

24.1.4 C.2.3.2.4
Procurement of necessary material and technical 

equipment
G 2 Post

24.1.5 C.2.3.2.4.1 Procurement of IT equipment G SH 1 Post Sep-16 Nov-16 Nov-16 Dec-16

24.1.6 C.2.3.2.4.2 Procurement of furniture G SH 1 Post Sep-16 Oct-16 Nov-16 Dec-16

25 C.2.3.3 Stakeholders TR SOE

Component C – Policy and Institutional Development, and Project Management 

Annual training plan

Annual training plan



26 C.2.3.4 Management for GA TR SOE

27 C.2.3.5 Study tours and workshop TR SOE

28 C.2.3.6 Translation services CS IC Multi Post Dec-13 Dec-13 Dec-13 Jan-20

C.3 Operational support

29 C.3.1 Customer satisfaction studies CS CQ Multi

29.1 C.3.1.1 Customer satisfaction studies #1 CS CQ 1 Post Oct-15 Oct-15 Jan-16 Jun-16

29.1 C.3.1.2 Customer satisfaction studies #2 CS CQ 1 Post May-18 May-18 Jun-18 Oct-18

30 C.3.2 Impact evaluation

30.1 Impact Evaluation-next phase in 2019 CQ 1 Post Apr-18 Apr-18 May-18 Oct-18

30.2 C.3.2.1 Impact evaluation / Phase I CS CQ 1 Post Sep-14 Nov-14 Jan-15 Jul-15

30.3 C.3.2.1 Impact evaluation Phase I / contract administrator CS IC 1 Post Nov-14 Nov-14 Nov-14 Jun-15

31 C.3.3 Project management CS

31.1 C.3.3.1 PIU staff

31.1.1 C.3.3.1.1 Financial manager CS IC 1 Prior Jan-13 Mar-13 Mar-13 Jan-20

31.1.2 C.3.3.1.2.1. Procurement manager 1 CS IC 1 Prior Jan-13 Mar-13 Mar-13 Dec-15

31.1.3 C.3.3.1.2.a Procurement manager 2 CS IC 1 Prior Nov-15 Nov-15 Dec-15 Jan-20

31.1.4 C.3.3.1.3 Deputy project coordinator CS IC 1 Prior Jun-13 Jun-13 Sep-13 Apr-17

31.1.5 C.3.3.1.4 Assistant to the Project & Deputy coordinator CS IC 1 Prior Apr-14 Apr-14 May-14 Jan-20

31.1.6 C.3.3.1.5 Monitoring and evaluation consultant CS IC 1 Prior Jun-13 Jul-13 Sep-13 Jan-20

32 C.3.3.2 PIU expenses OC

32.1 C.3.3.2.1 Procurement of IT equipment G SH Multi Jan-17 Jan-17 Jan-17 Feb-17

32.2 C.3.3.2.2 PIU expenses OC SOE

Annual training plan

Annual training plan


