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Component A – Real estate registration data development 8,357,909

A.1 Public awareness, vulnerabilities and social monitoring 415,798

1 A.1.1 Vulnerability mapping and social monitoring 124,202

1.1 A.1.1.1 Consultant for vulnerability mapping and social monitoring CS 24,426 IC 1 Prior Oct-13 Oct-13 Oct-13 Dec-14

1.1 A.1.1.2 Consultant for vulnerability mapping and social monitoring CS 84,780 IC 1 Post Dec-14 Dec-14 Dec-14 Jan-18

1.2 A.1.1.3 Social awareness campaign (printing material) TS 14,996 SH

1.2.1 A.1.1.3.1 Social awareness campaign (printing material) TS 5,775 SH 1 Prior May-14 May-14 May-14 Oct-14

1.2.2 A.1.1.3.2 Social awareness campaign (printing material) TS 9,221 SH Multi Post Sep-16 Sep-16 Sep-16 Oct-16

2 A.1.2 Public awareness campaign CS 291,596

2.1 A.1.2.1
Hiring of PR Agency including Marketing and public perception (note: This 

activity has been merged with C.2.1.1 Marketing and public perception)
CS

270,585

CQ 1 Post Jun-15 Jun-15 Jul-15 Jul-16

2.2 A.1.2.2 Consultant for public awareness campaign CS 21,011 IC 1 Post Apr-15 Apr-15 May-15 Jul-16

A.2 Real estate registration data updating, harmonization and registration
7,942,111

A.2.3 Development of a new coordinate reference system in the RS 365,935

3 A.2.3.1 Field measurements - data collection W 295,477 NCB 1 Prior Dec-14 Dec-14 Dec-14 Jul-15

4 A.2.3.2
Data processing and control of measurements - development of the model of 

horizontal transformation
CS 70,458 IC 1 Prior Dec-14 Dec-14 Jan-15 Sep-15

A.2.4 REC establishment (246 PCs CMs) 7,576,176

5 A.2.4.1 Preparing of REC data for public presentation (Temporary REC database) TS 1,841,050

5.1 A.2.4.1.1 Preparing of REC data for public presentation (Temporary REC database) TS 620,000 IC Multi

5.1.1 A.2.4.1.1.1 Preparing of REC data for public presentation (Temporary REC database); TS 67,000 IC 16 Post Jul-13 Aug-13 Dec-13 Aug-14

5.1.2 A.2.4.1.1.1a
Preparing of REC data for public presentation (Temporary REC database) 

NEXT PHASE
TS 303,000 IC

5.1.3 A.2.4.1.1.1b Preparing of REC data for public presentation (Temporary REC database); TS 250,000 NCB Multi Post Jan-16 Feb-16 Feb-16 Jun-17

5.2 A.2.4.1.2 Preparing of REC data for public presentation (Temporary REC database) TS 580,000 IC Multi Post 2015 2015 2015 2015

5.3 A.2.4.1.3 Preparing of REC data for public presentation (Temporary REC database) TS 380,000 IC Multi Post 2016 2016 2016 2016

5.4 A.2.4.1.4 Preparing of REC data for public presentation (Temporary REC database) TS 261,050 IC Multi Post 2017 2017 2017 2017

A.2.4.3

Public presentation of the REC data : Commissions for presentation for public 

display of REC data, and resolving comments made in the process of 

presentation (additional survey)

TS 5,451,013

6 A.2.4.3.1 Public presentation of the REC data and renting premises 5,051,013

6.1.1 A.2.4.3.1.1.1 Public presentation of the REC data TS 3,856,013 IC 282 Post Jul-13 Aug-13 Dec-13 Aug-18

6.1.2 A.2.4.3.1.2. Renting premises for work of the Commissions and belonging costs 995,000

6.1.2.1 A.2.4.3.1.2.1. Renting premises for work of the Commissions OC 760,000 SOE Multi 

6.1.2.2 A.2.4.3.1.2.2. Utility costs for rented premises of the Commissions in different municipalities OC 220,000 SOE

6.1.2.3 A.2.4.3.1.2.3. Lease of the telecommunication lines in Bijeljina for the Commissions G 15,000 SH 1 Post Mar-15 Mar-15 Mar-15 Apr-17

6.1.3 A.2.4.3.1.3. Adaptation of premises for work of the Commissions W 30,000 SH Multi Post

 UPDATED PROCUREMENT PLAN - as of November 2016



6.1.4 A.2.4.3.1.4. Furnishing of premises for work of the Commissions G 170,000 SH Multi Post 

6.1.4.1 A.2.4.3.1.4.1 Furnishing of premises for work of the Commissions G 100,000 SH Multi Post Dec-15 Jan-15 Jan-15 Dec-16

6.1.4.1.1 A.2.4.3.1.4.2 Furnishing of premises for work of the Commissions G 20,000 SH Multi Post Sep-16 Sep-16 Oct-16 Oct-16

6.1.4.2 A.2.4.3.1.4.2 Procurement of air-conditioners and heaters G 30,000 SH Multi Post Nov-15 Nov-15 Nov-15 Dec-15

6.1.4.3 A.2.4.3.1.4.3 Procurement of video-surveillance G 20,000 SH 1 Post Oct-16 Oct-16 Oct-16 Nov-16

7 A.2.4.3.2 Resolving comments made in the process of presentation (additional survey) 400,000

7.1 A.2.4.3.2.1 Resolving comments made in the process of presentation (additional survey) TS 100,000 NCB Multi Post

7.2 A.2.4.3.2.2 Resolving comments made in the process of presentation (additional survey) TS 100,000 Multi Post 2015 2015 2015 2015

7.3 A.2.4.3.2.3 Resolving comments made in the process of presentation (additional survey) TS 100,000 Multi Post 2016 2016 2016 2016

7.4 A.2.4.3.2.4 Resolving comments made in the process of presentation (additional survey) TS 100,000 Multi Post 2017 2017 2017 2017

8 A.3
Vectorization and cadastral database creation (The budget for this activity 

has been merged with A.2.4)
TS 0

9 A.4
Study - definition of optimal model for REC establishment (The budget for 

this activity has been merged with A.2.4)
CS 0

6,294,588

B.1 Working conditions improvement 4,605,800

B.1.1 Office purchase and modernization 3,693,462

10 B.1.1.1 Architect required for civil works 22,729

11 B.1.1.2 Design & Supervision of Office Reconstruction / Rehabilitation work 68,187

B.1.1.3

Upgrading of existing building of LOU in Bijeljina (cadastre) [ or purchase of 

new office space for the LR and for the Center for Digital Archive RGA in 

Bijeljina]

W/G 1,077,635 NCB Multi Prior Mar-16 Mar-16 Mar-16 May-16

13 B.1.1.4

Real Estate Purchase of new premises / Branch offices in : 

I.N.Sarajevo,Srebrenica, Sokolac,  Kneževo, Lopare, Ribnik, Trebinje, 

Nevesinje, Šipovo, Rudo, Skelani, Petrovo and Osmaci

G 2,524,911 N/A N/A N/A

13.1 B.1.1.4
Real Estate Purchase of new premises / Branch offices in: Kneževo, Lopare, 

Ribnik, Trebinje, Nevesinje, Šipovo, Rudo, Skelani, Petrovo and Osmaci
G 2,801,864

13.2 B.1.1.4.1
Real Estate Purchase of new premises  in 2014 / Branch offices in : 

I.N.Sarajevo and Srebrenica
367,197 N/A N/A N/A Jul-13 Aug-13 Jan-14 Jan-14

13.3 B.1.1.4.2
Rehabilitation work of new premises / Branch offices & in : I.N.Sarajevo and 

Srebrenica.
W 150,000 NCB 1 Prior Dec-14 Jan-15 Feb-15 May-15

13.4 B.1.1.4.3
Furnishing of new premises / Branch offices & in : I.N.Sarajevo and 

Srebrenica.
G 100,000 SH 1 Post Feb-15 Feb-15 Mar-15 Mar-15

13.5 B.1.1.4.4 Real Estate Purchase of new premises  in 2015/Branch office in  Sokolac    G 118,485 N/A 1 Prior Oct-14 Nov-14 Feb-15 Aug-15

13.6 B.1.1.4.5 Rehabilitation work of purchased office space in Sokolac W 65,000 NCB 1 Post Mar-15 Apr-15 May-15 Aug-15

14 B.1.2 Vehicles G 440,935

14.1 B.1.2.1 Vehicles 4WDs G
245,260

ICB 1 Prior Jul-13 Aug-13 Sep-13 Jan-14

14.2 B.1.2.2 Vehicles, passenger car G 95,675 SH 1 Prior Jun-14 Jun-14 Jul-14 Oct-14

14.3 B.1.2.3 Vehicles 4WDs, and passenger car in 2015 G 100,000 SH 1 Post May-15 May-15 Jun-15 Jul-15

15 B.1.3 Surveying technology improvement G 471,403

15.1 B.1.3.1 Surveying technology improvement (GPS and total stations) G 359,403 ICB 1 Prior Oct-13 Nov-13 Dec-13 Feb-14

15.2 B.1.3.2 Licenses for SRPOS G 112,000 DC 1 Prior Aug-13 May-13 Jun-13 Oct-13

B.2 IT-strategy implementation 1,307,983

Component B – Real estate registration infrastructure development

CS CQ 1 Prior Sep-13 Oct-13 Dec-13 Dec-15

2015-2016



B.2.1 ICT technical sustainability 1,107,983

16 B.2.1.1 Technical Assistance for QA/QC, ICT Strategy update, others CS 113,645 CQ/IC Multi Prior Sep-16 Nov-16 Dec-16

17 B.2.1.2 Equipment for the commisssions and IT equipment G 504,580 Multi

17.1 B.2.1.2.1 Equipment for the commisssions and IT equipment - phase 1 G 304,580 ICB 1 Prior Aug-13 Sep-13 Nov-13 Jan-14

17.2 B.2.1.2.2 Equipment for the commisssions and IT equipment - phase 2 134,604

17.3 B.2.1.2.2.1 Procurement of photocopiers G
34,604

SH 1 Post Feb-15 Feb-15 Mar-15 Mar-15

17.4 B.2.1.2.2.2 Procurement of computer equipment G
100,000

SH 1 Post Jul-15 Jul-15 Jul-15 Aug-15

17.5 B.2.1.2.3 Equipment for the commisssions and IT equipment - phase 3 G 65,396 SH 1 Post 2016 2016 2016 2016

18 B.2.1.3 ORACLE licenses G 120,468 DC 1 Prior Sep-17 Sep-17 Sep-17 Oct-17

19 B.2.1.4 Communication equipment (LAN/MAN/WAN) G 369,290

19.1 B.2.1.4.1 Communication equipment (LAN/MAN/WAN) G 50,000 SH 1 Prior Jul-13 Aug-13 Sep-13 Nov-13

19.2 B.2.1.4.2 Lease of the telecommunication lines G 283,000 DC 1 Prior Feb-14 Mar-14 Mar-14 Mar-16

19.3 B.2.1.4.3 Scanners and faxes G
36,290

SH 1 Post Dec/15 Dec/15 Jan/16 Jan/16

B.2.2 ICT further development and e-services 200,000

20 B.2.2.1 REC system further development, incl. e-services G 100,000 NCB 1 Post Mar-16 Mar-16 Apr-16 Apr-16

21 B.2.2.2
Personal IDs and Company's IDs  data import to the  database and data 

verification 
G 100,000 NCB 2 Post Mar-16 Mar-16 Apr-16 Apr-16

B.3 Cadastral and land book scanning and indexing for digital archives  380,805

22 B.3.1 Development Digital Archive Strategy and TS for scanning CS 0 IC

23 B.3.2 Equipment for the digital archive G 180,805

23.1 B.3.2.1 Equipment for the digital archive G 90,805  NCB 1 Post Mar-16 Mar-16 Mar-16 May-16

23.2 B.3.2.2 Equipment for the digital archive G 90,000 NCB 2 Post 2017 2017 2017 2017

24 B.3.3 Pilot - Cadastral and land book scanning and indexing for digital archives W 100,000 NCB 1 Post Jul-16 Jul-16 Aug-16

25 B.3.4 Cadastral and land book scanning and indexing for digital archives W 100,000 NCB 1 Post Jul-16 Jul-16 Aug-16

2,053,319

C.1 Policy support 272,748

C.1.1 Studies, by-laws and laws CS 159,103

26 C.1.1.1 Studies and amending laws CS 45,458 IC Multi Post Jul-16 Jul-16 Jul-16 Nov-17

27 C.1.1.2 By-laws CS 113,645 IC Multi Post Jul-16 Jul-16 Jul-16 Nov-17

28 C.1.2 Technical assistance 113,645

28.1 C.1.2.1 Technical assistance CS 83,645 IC Multi Post Jan-16 Jan-16 Feb-16 Feb-17

28.2 C.1.2.2 Professional literature G 30,000 SH Multi Post Sep-16 Sep-16 Sep-16 Oct-16

C.2 Institutional development 583,225

29 C.2.1 Sustainability and governance CS 22,729

29.2 C.2.1.2 Implementing costs OC 22,729 SOE

35 C.2.3 Capacity building and training 560,496

35.1 C.2.3.1 GA staff (including commision staff) TR 102,281 SOE

35.2 C.2.3.2 Legal administration staff for RS MoJ 375,029

35.3 C.2.3.2.1 Training of judiciary and private sector TR 210,029 SOE Annual Training Plan

35.4 C.2.3.2.2 Expenditures incurred in connection with training and other operational costs OC
15,000

SOE

35.5 C.2.3.2.2.1 Adaptation works of premises under jurisdiction of the MOJ W 10,000 SH 1 Post Dec-16 Dec-16 Dec-16 Dec-16

35.6 C.2.3.2.3 Recruitment of consultant for the organisation of education CS 37,500 IC 1 Post Feb-15 Feb-15 Feb-15 Mar-17

35.7 C.2.3.2.4 Procurement of necessary material and technical equipment G 102,500 2 Post

35.8 C.2.3.2.4.1 Procurement of IT equipment G 72,500 SH 1 Post Sep-16 Nov-16 Nov-16 Dec-16

35.9 C.2.3.2.4.2 Procurement of furniture G 30,000 SH 1 Post Sep-16 Oct-16 Nov-16 Dec-16

36 C.2.3.3 Stakeholders TR 15,529 SOE

37 C.2.3.4 Management for GA TR 11,365 SOE

38 C.2.3.5 Study tours and workshop TR 34,094 SOE

Component C – Policy and Institutional Development, and Project Management 

Annual Training Plan

Annual Training Plan

Annual Training Plan

Annual Training Plan



39 C.2.3.6 Translation services CS 22,200 IC Multi Post Dec-13 Dec-13 Dec-13 Dec-17

C.3 Operational support 1,197,346

40 C.3.1 Customer satisfaction studies CS 22,729 CQ Multi Post Oct-15 Oct-15 Jan-16 Jun-16

41 C.3.2 Impact evaluation 227,290

41.1 Impact Evaluation-next phase in 2018 112,290

41.2 C.3.2.1 Impact evaluation / Phase I CS
100,000

CQ 1 Post Sep-14 Nov-14 Jan-15 Jul-15

41.3 C.3.2.1 Impact evaluation Phase I / contract administrator CS 15,000 IC 1 Post Nov-14 Nov-14 Nov-14 Jun-15

C.3.3 Project management CS 947,327

42 C.3.3.1 PIU staff 706,859

43 C.3.3.1.1 Financial manager CS 134,826 IC 1 Jan-13 Mar-13 Mar-13 Nov-18

44 C.3.3.1.2.1. Procurement manager 1 CS 50,252 IC 1 Jan-13 Mar-13 Mar-13 Dec-15

45 C.3.3.1.2.a Procurement manager 2 CS 84,574 IC 1 Nov-15 Nov-15 Dec-15 Dec-17

46 C.3.3.1.3 Deputy project coordinator CS 202,240 IC 1 Jun-13 Jun-13 Sep-13 Nov-18

47 C.3.3.1.4 Assistant to the Project & Deputy coordinator CS 100,141 IC 1 Apr-14 Apr-14 May-14 Nov-18

48 C.3.3.1.5 Monitoring and evaluation consultant CS 134,826 IC 1 Jun-13 Jul-13 Sep-13 Sep-18

49 C.3.3.2 PIU expenses OC 240,468

16,705,815

PRIOR REVIEW: In accordance with document  WB / RPM-ECA region-Office  thresholds from Jan 2011, subject to PRIOR REVIEW is the following :

NCB goods-first 2 procuremet, others, post review

TOTAL PROJECT COSTS

NCB works-first 2 procurements, others, post review

Shopping - first procurement, others, post review

CQ-first 2 procurements, others, post review

Consultant firms-above 100000 $, others, post review

Consultants national above 100000 $, others, post review

ICB-all, others post review



Exchange rate 

BAM:USD
1.44491 CONTRACTED  KM Disbursed  in KM

as at 1.12.2013
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24,426 24,426 Milena Broćeta Maslarić 30,265.80 30,265.80 25,181.00

24,223 1,750 Tanja Bosančić

8,307.00 8,307.00 5,967.00  Desgin M 8.307KM

5,775 5,775 D.T. Print Banja Luka

 

Aquarius company Banja 

Luka
390,971.04

Đorđe Bogojević

0.00

270,372 27,037
JV Geoprojekt Banja 

Luka
Geoprojekt Joint venture

70,593 29,176 prof.dr Dragan Blagojević
Prof. dr Dragan Blagojevic

186,244 132,390 16 contracts signed 81,473.00 118,329.00 118,329.00

2,248,783 1,372,326 282 contracts signed 707,597.00 3,236,133.75 2,568,537.00

TELRAD NET d.o.o. 

Bijeljina



Design Office company 

Banja Luka

Keckom company Banja 

Luka

Revised BD to be 

sumbitted for No

TOR to be submitted for 

NO

85,126 13,766

46,000.00 19,890.00 Erker company Contract in amount of 46.000

490,309 490,309
I.N.Sarajevo, Srebrenica 

and Sokolac
530,567.50 530,567.50 Ist.Novo SA.362.917,50 KM i Srebrenica 167.650KM

Marvel company Istočno 

Sarajevo

Građenje company Pale

343,260.00 343,260.00 LADA AUTO

237,565 237,565
Lada auto Banja Luka-

Lot 1 140,990.00 140,990,00 C AUTO contract in amount of 140.990KM

97,577 97,577 C-Auto Banja Luka 

Lada auto Banja Luka-

Lot 1, C-Auto- Lot 2

365,447 365,447
Geokom company- Lot 1 

Geowild Company- Lot 2 528,038.55 528,038.55 528,038.55 Geo Wild (176.085KM) and Geokom (351.953KM)

124,668 124,668 Vekom Geo d.o.o. Belgrade 140,692.00 140,692.00 VEKOM GEO

Erker company d.o.o.  

Banja Luka



425,168.30 425,168.30 Digit

294,252 294,252 Digit company Banja Luka

Dragičević company 

Banja Luka 

Prointer company Banja 

Luka

44,975.45 44,975.45 Digit

31,127 31,127 Digit company Banja Luka

283,812 26,931 M:tel a.d. Banja Luka 410.083,13 410,083.00 15,000.00 Mtel contract in amount of 410.083,13KM

Prointer company Banja 

Luka

Developed under CILAP 

Project

145,310.00 58,166.00 Contract amount 145.310KM

105,668 97,397

26,924 24,837

Miloš Kalajdžić

Hidraulika Flex d.o.o. 

Laktaši



15,226 6,449 Miodrag Blagojević

Ipsos Strategic Marketing 

d.o.o. Belgrade

96,892 46,024

City Design Studio Banja 

Luka 140,000.00 City Design Studio Banja Luka

24,223 3,502 Tea Beader

53,983 27,864 Dijana Sredić 32,350.00 32,350.00

53,983 27,864 Suzana Tadić 32,350.00 32,350.00

26,188 0 Siniša Kurteš

93,431 39,508 Tamara Travar 39,455.00 39,455.00

27,683 17,362 Bosiljka Vučić 40,000.00 11,000.00

53,983 27,864 Dejan Jeremić 32,350.00 32,350.00

29,538 29,538


